
BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION 
OF THE STATE OF CALIFORNIA 
 
IN THE MATTER OF:  
  
APPLICATION FOR CERTIFICATION FOR THE  
CPV  SENTINEL ENERGY PROJECT DOCKET NO. 07-AFC-3 
BY THE CPV  SENTINEL, L.L.C  
_____________________________________  
 
 

COMMITTEE SCHEDULING ORDER 
 
On June 25, 2007, CPV  Sentinel, LLC, (CPV  Sentinel) submitted an Application for 
Certification (AFC) to the California Energy Commission to construct and operate a 
simple-cycle (peaking) power plant. The CPV  Sentinel Project (Sentinel) is a proposed 
nominally rated 850 megawatt (MW) electrical generating facility that would encompass 
37 acres of land situated within unincorporated Riverside County, California, adjacent to 
the Palm Springs northern city limits. The proposed project consists of eight natural gas-
fired General Electric (GE) LMS100 combustion turbine generators (CTGs) operating in 
simple-cycle mode. 
 
The Energy Commission assigned a Committee of two Commissioners to conduct 
proceedings on the AFC.  The Committee held a public Informational Hearing in the City 
of Desert Hot Springs on October 5, 2007 to discuss the review process and to identify 
issues that could affect the schedule.  Pursuant to Title 20 of the California Code of 
Regulations section 1709.7(c), the attached Committee Schedule is based on 
Applicant’s and Staff’s proposed schedules and related discussion at the Informational 
Hearing.  
 
The schedule contains a list of events that must occur in order to complete the 
certification process within twelve months.  This initial schedule covers the period up to 
the Prehearing Conference.  The balance of the schedule will be determined at the 
Prehearing Conference.   
 
Several deadlines are contingent upon reviews to be conducted by federal, state, and 
local agencies.  The applicant, CPV Sentinel, must provide sufficient review time for the 
responsible agencies to meet the deadlines specified in the schedule. 
 
Technical issues regarding air quality and water resources are pending.  Resolution of 
these issues shall be addressed during the data exchange process and public meetings 
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with the South Coast Air Quality Management District and Mission Springs Water 
District.  Given the complexities involved in resolving the issues, the parties are on 
notice that we may modify the schedule at any time upon either our own motion or that 
of a party.  [Cal. Code Regs., Title 20, § 1709(c)].   
 
The schedule requires periodic status reports to determine whether case development 
is progressing satisfactorily and to bring potential schedule delays or other relevant 
matters to our attention.  The burden is on the Applicant to produce the necessary data 
according to schedule.  If there are delays, we may adopt a performance approach 
resulting in a commensurate slip of the schedule.   
 

STATUS  REPORTS 
To facilitate the process, each party shall serve and file Status Reports as indicated in 
the schedule below. The reports shall be received by the other parties and the 
Commission's Docket Unit, 1516 9th Street, MS 14, Sacramento, California 95814-
5512, no later than 3:00 p.m. on the dates indicated below.  Identify the status reports 
with "Docket No. 07-AFC-3."  In addition to providing printed copies, the parties shall e-
mail their status reports to the Hearing Officer and to those with e-mail addresses as 
indicated on the Proof-of-Service list. 
 

PUBLIC ADVISER AND PUBLIC PARTICIPATION 
Members of the public may participate in all aspects of the review process in a variety of 
ways.  The Commission's Public Adviser’s Office is available to assist the public in 
participating in the certification process.  This office may be reached at 916-654-4489 or 
800-822-6228 or email: [pao@energy.state.ca.us]. 
 

CONTACT INFORMATION 
Technical questions concerning the project should be addressed to Bill Pfanner, Energy 
Commission Project Manager, at (916) 654-4206, or by e-mail at 
[bpfanner@energy.state.ca.us]. 
 
Questions of a legal or procedural nature should be directed to Kenneth Celli, Hearing 
Officer, at (916) 651-8893, or e-mail: [kcelli@energy.state.ca.us]. 
 
Media inquiries should be directed to Claudia Chandler, Assistant Executive Director for 
Media and Public Communications at (916) 654-4989 or e-mail at: 
[mediaoffice@energy.state.ca.us]. 
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Information concerning the status of the project, as well as notices and other relevant 
documents, may be viewed on the Energy Commission's Internet web page at: 
[http://www.energy.ca.gov/sitingcases/sentinel]. 
 
 
Dated October 15, 2007, at Sacramento, California 
 
 
 
__  /s/_________ 
JAMES D. BOYD  
Vice Chair and Presiding Member 
CPV Sentinel Committee  
 
 
 
____ _____/s/__ _______ _ 
JACKALYNE PFANNENSTIEL 
Chair and Associate Member 
CPV Sentinel Committee  
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                                                        COMMITTEE SCHEDULE 
FOR THE 

CPV SENTINEL POWER PLANT PROJECT 
 

 
DATE 
 

EVENT 

6/25/07  AFC data adequate 
10/4/07 Staff files 1st set of Data Requests 

10/5/07 Informational Hearing and Site Visit 
11/2/07 Data Responses due 

11/15/07 Staff workshop on Data Response and Issue 
Resolution in local community 

11/30/07 SCAQMD files Preliminary Determination of 
Compliance  

12/14/07 Parties file Status Reports #1 
12/14/07 Staff files 2nd set of Data Requests if necessary 
1/14/08 2nd Set of Data Responses due if necessary 

1/28/08 Staff workshop on Data Response and Issue 
Resolution in local community 

2/1/08 Parties file Status Reports #2 
3/12/08 Staff files Preliminary Staff Assessment (PSA) 
3/26/08 Staff conducts PSA workshop 
4/1/08 Parties file Status Reports #3 
4/14/08 Local, state, federal agency draft reports due 

4/30/08 
Local, state, federal agency final reports due 
including SCAQMD Final Determination of 
Compliance 

5/12/07 Parties file Status Reports #4 
6/2/08 Staff files Final Staff Assessment (FSA) 
6/9/08 Staff conducts FSA workshop if needed 
6/16/08 Parties file status reports #5 if needed 

TBA Prehearing conference 
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